

Tomas Tech Co.,Ltd. - Project progress work #246

Parent project # 532 (New): [PJ*****] Internal development project


Web screen development for WD

19 Nov 2023 10:38 - Ryo Nozaki

Status:	New	Start date:	19 Nov 2023
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Ronnagon Kongsuwan	% Done:	0%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	
Programming skills:		OS skills:	

Description

P.10 and P.11





History

#1 - 06 Dec 2023 23:24 - Ryo Nozaki

- Assignee changed from Rittichai Janthong to Yutthapong Sricha

#2 - 01 May 2024 14:57 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to 3

- Assignee changed from Yutthapong Sricha to Ronnagon Kongsuwan

#3 - 01 May 2024 17:09 - Ryo Nozaki

- Due date changed from 29 Dec 2023 to 28 Jun 2024

#4 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.

- Parent task set to #532

Files

20230812_Presentation Operation monitoring system_TH_R2.pptx	12.3 MB	19 Nov 2023	Ryo Nozaki
clipboard-202311191038-qypmo.png	155 KB	19 Nov 2023	Ryo Nozaki
clipboard-202311191038-wcfqh.png	133 KB	19 Nov 2023	Ryo Nozaki