

Tomas Tech Co.,Ltd. - Project progress work #247

Parent project # 532 (New): [PJ*****] Internal development project

[Coding]Drink order system C#

19 Nov 2023 11:31 - Ryo Nozaki

Status:	Closed	Start date:	19 Nov 2023
Priority:	Normal	Due date:	27 Nov 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	80.00 hours
Finish date:	01 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Drink ordering system that can be used on smartphones			

History

#1 - 20 Nov 2023 17:01 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 10

Develop Drink order system.

#2 - 21 Nov 2023 17:04 - Kamol Anekchatnuntakool

- % Done changed from 10 to 30

Develop Drink order system.

#3 - 22 Nov 2023 16:44 - Kamol Anekchatnuntakool

- % Done changed from 30 to 50

Develop Drink order system.

#4 - 23 Nov 2023 16:56 - Kamol Anekchatnuntakool

- % Done changed from 50 to 60

Develop Drink order system.

#5 - 24 Nov 2023 16:52 - Kamol Anekchatnuntakool

- % Done changed from 60 to 70

Develop Drink order system.

#6 - 27 Nov 2023 16:50 - Kamol Anekchatnuntakool

Develop Drink order system (JavaScript).
% Done 75 %

#7 - 28 Nov 2023 16:55 - Kamol Anekchatnuntakool

- % Done changed from 70 to 80

Develop Drink order system (JavaScript).

#8 - 29 Nov 2023 16:50 - Kamol Anekchatnuntakool

Develop Drink order system (JavaScript).
% Done 85 %

#9 - 30 Nov 2023 16:43 - Kamol Anekchatnuntakool

- % Done changed from 80 to 90

Develop Drink order system (JavaScript + PHP).

#10 - 01 Dec 2023 16:47 - Kamol Anekchatnuntakool

- File index.html added
- File sendline.php added
- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100
- Finish date set to 01 Dec 2023

Develop Drink order system (JavaScript + PHP).

<https://tom-demo-01.proen.app.ruk-com.cloud/drink-order/>

#11 - 01 Dec 2023 16:51 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#12 - 02 Dec 2023 10:09 - Ryo Nozaki

- Status changed from Close request to Closed

#13 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532

Files

20231119_Drink order system_R1.pptx	544 KB	19 Nov 2023	Ryo Nozaki
sendline.php	2.87 KB	01 Dec 2023	Kamol Anekchatnuntakool
index.html	8.7 KB	01 Dec 2023	Kamol Anekchatnuntakool