

ATA Casting Technology Co., Ltd. - Project progress work #258

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Packaging no data traceability at delta line.

23 Nov 2023 13:41 - Santi Srichankaew

Status:	Closed	Start date:	23 Nov 2023
Priority:	Normal	Due date:	23 Nov 2023
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	23 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Problem			
Data laser machine Over degit.			
Cuase			
Check data from laser conroller			
action			
Laser controller data send is normal			
PLC laser machine check again.			

History

#1 - 23 Nov 2023 13:49 - Santi Srichankaew

- File Leser01-MF.gxw added
- Subject changed from Packaging no data traceability to Packaging no data traceability at delta line.
- Status changed from New to Confirmation request

Check progrma no error.

#2 - 24 Nov 2023 18:15 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 02 Dec 2023 10:07 - Ryo Nozaki

- Project changed from ATA Casting Technology Co., Ltd. to 22

#4 - 02 Dec 2023 10:09 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 16:28 - Ryo Nozaki

- Project changed from 22 to ATA Casting Technology Co., Ltd.
- Parent task set to #544

Files

Leser01-MF.gxw	936 KB	23 Nov 2023	Santi Srichankaew
Leser01-MF.gxw	936 KB	23 Nov 2023	Santi Srichankaew