

Asian Stanley. International Limited - Sales support #264

Parent project # 550 (Closed): [PJ230038]Handy terminal Process control system Screen program change/additional

Meeting about display on TV

27 Nov 2023 22:06 - Soraya Norasing

<b>Status:</b>	Closed	<b>Start date:</b>	27 Nov 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	27 Nov 2023
<b>Assignee:</b>	Soraya Norasing	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>		<b>Spent time:</b>	7.00 hours
<b>Finish date:</b>	28 Nov 2023		
<b>Description</b>			
-To explain the information displayed on the TV and verify its accuracy.			

History

#1 - 27 Nov 2023 22:21 - Soraya Norasing

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 27 Nov 2023

-To explain the information displayed on the TV and verify its accuracy.

[customer requirements]

- 1.Display on TV
  - Modify data query 3 page.
  - Modify layout page auto scroll.
- 2.Handy
  - Change notification to Thai language
  - There was a problem with displaying slow results after scanning [scan: ICS\_Code/Job\_Order/Lot].
- 3.Report
  - Found data problems in the report in the classify process.
- 4.Network
  - Found a problem that when the signal is half full, Handy cannot be used.
  - Customer need help looking at where I need to install additional access points. to make the signal stable.

#2 - 28 Nov 2023 21:38 - Soraya Norasing

- Finish date changed from 27 Nov 2023 to 28 Nov 2023

Meeting about report output of process control system with K.Ball

- Describe the problem and solutions.
- Test the program after modification.

#3 - 29 Nov 2023 18:51 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 02 Dec 2023 10:09 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 16:23 - Ryo Nozaki

- Project changed from 23 to Asian Stanley. International Limited
- Parent task set to #550