

NIPPN (Thailand) Co.,Ltd. - Project progress work #2697

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

[Coding] System integrate Test

27 Oct 2025 15:18 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	22 Oct 2025
Priority:	Normal	Due date:	17 Nov 2025
Assignee:	Surasak Atchanawat	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 05 Nov 2025 08:09 - Siriwilai Chaiwattanaphon
- Due date changed from 31 Oct 2025 to 06 Nov 2025
- #2 - 05 Nov 2025 08:12 - Siriwilai Chaiwattanaphon
- Assignee changed from Phattarapong Kammee to Surasak Atchanawat
- #3 - 12 Nov 2025 13:06 - Siriwilai Chaiwattanaphon
- Due date changed from 06 Nov 2025 to 17 Nov 2025
- #4 - 12 Nov 2025 16:08 - Siriwilai Chaiwattanaphon
- % Done changed from 0 to 70
- #5 - 11 Dec 2025 10:10 - Siriwilai Chaiwattanaphon
- % Done changed from 70 to 100