

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - Parent project #2698

[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month

29 Oct 2025 10:42 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	03 Sep 2025
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 2699: [Requirement definition]			New
Project progress work # 2700: [Internal Design]			New
Project progress work # 2701: [Coding]			New
Project progress work # 2702: [Installation&On-site support]			New

History

#1 - 18 Nov 2025 08:26 - Siriwilai Chaiwattanaphon

Modification function of Calculate CKD Stock end month