

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - Parent project #2703

[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%

29 Oct 2025 10:50 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	03 Sep 2025
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 2704: [Requirement definition]			New
Project progress work # 2705: [Internal Design]			New
Project progress work # 2706: [Coding]			New
Project progress work # 2707: [Installation&On-site support]			New

History

#1 - 18 Nov 2025 08:38 - Siriwilai Chaiwattanaphon

- 1. MA CAPS Contract limit/month: 8 hours (16 Oct 2025 - 15 Apr 2026)
- 2. MA CYLC Contract limit/month: 8 hours (1 Oct 2025 - 31 Mar 2026)