

SUMITRONICS (THAILAND) CO., LTD - Sales support #275

Proposal smart watch system and fix asset management system

30 Nov 2023 22:24 - Ryo Nozaki

Status:	Closed	Start date:	30 Nov 2023
Priority:	Normal	Due date:	30 Apr 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:			
Description			

History

#1 - 30 Nov 2023 22:24 - Ryo Nozaki

- Status changed from New to In Progress

#2 - 13 Dec 2023 23:52 - Ryo Nozaki

- Due date changed from 30 Nov 2023 to 30 Apr 2024

#3 - 01 May 2024 14:56 - Ryo Nozaki

- Tracker changed from Project progress work to Sales support

- Status changed from In Progress to Closed

- % Done changed from 50 to 100