

[Coding]

29 Oct 2025 16:09 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	27 Nov 2025
Priority:	Normal	Due date:	05 Jan 2026
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 3016: [Coding] Add Scale			New
Project progress work # 3017: [Coding] Addition estimate time follow plan			New
Project progress work # 3018: [Coding] Addition detail "Plan delay, Planned shutdown ov...			New
Project progress work # 3019: [Coding] Add Color OEE (Red, Green)			New
Project progress work # 3020: [Coding] Add target setting			New
Project progress work # 3021: [Coding] Change color Gray for Breakdown Actual			New
Project progress work # 3022: [Coding] Manual to Edit Actual (Quantity and Color)			New
Project progress work # 3023: [Coding] Notification OEE by E-Mail or Smartwatch			New
Project progress work # 3024: [Coding] Change "OEE, Plan delay time; Plan shutdown" lot...			New
Project progress work # 3025: [Coding] Add Import/Export to File CSV			New
Project progress work # 3026: [Coding] Addition plan NO OT, Plan Machine Stop, Other			New
Project progress work # 3027: [Coding] Addition time to used and auto end			New