

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Parent project #2807

[PJ250079] Traceability system for WA640



03 Nov 2025 11:43 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	07 Nov 2025
Priority:	Normal	Due date:	16 Jan 2026
Assignee:	Ryo Nozaki	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 2808: [Requirement definition]			New
Project progress work # 2809: [Internal Design]			New
Project progress work # 3205: [Internal Design] Specification design			New
Project progress work # 3206: [Internal Design] Backup software / Parameter / HMI Machine			New
Project progress work # 2810: [Coding] Master PLC			New
Project progress work # 3185: [Coding] Development			New
Project progress work # 3186: [Coding] SIT			New
Project progress work # 3187: [Coding] Windows application & Database			New
Project progress work # 3188: [Coding] Development and modification			New
Project progress work # 3189: [Coding] SIT			New
Project progress work # 3190: [Coding] Web application			New
Project progress work # 3191: [Coding] Development and modification			New
Project progress work # 3192: [Coding] SIT			New
Project progress work # 3193: [Coding] Machine data prepare			New
Project progress work # 3194: [Coding] Boring machine [Zone 1]			New
Project progress work # 3195: [Coding] Bracket Welding machine [Zone 1]			New
Project progress work # 3196: [Coding] Welding No.1 machine [Zone 1]			New
Project progress work # 3197: [Coding] Welding No.2 machine [Zone 1]			New
Project progress work # 3198: [Coding] 500D Welding machine [Zone 1]			New
Project progress work # 3199: [Coding] Pump assy machine [Zone 2]			New
Project progress work # 3200: [Coding] Tube Assy machine [Zone 2]			New
Project progress work # 3201: [Coding] Leak test machine [Zone 2]			New
Project progress work # 3202: [Coding] Guage Check machine [Zone 2]			New
Project progress work # 3203: [Coding] Insulator Assy machine [Zone 2]			New
Project progress work # 3204: [Coding] Final Inspection machine [Zone 2]			New
Project progress work # 3207: [Coding] Electrical			New
Project progress work # 3209: [Coding] Drawing Design			Closed
Project progress work # 3210: [Coding] Part list			Closed
Project progress work # 3211: [Coding] PR Request			Closed
Project progress work # 3212: [Coding] Order equipment			Closed
Project progress work # 3213: [Coding] Check Equipment			Closed
Project progress work # 3214: [Coding] Assy & Wiring			Closed
Project progress work # 3215: [Coding] Power on & I/O Check			New
Project progress work # 3208: [Coding] Mechanical			New
Project progress work # 3216: [Coding] Drawing Design			Closed
Project progress work # 3217: [Coding] Part list			Closed
Project progress work # 3218: [Coding] PR Equipment			Closed
Project progress work # 3219: [Coding] Order equipment			Closed
Project progress work # 3220: [Coding] Check equipment			Closed
Project progress work # 3221: [Coding] Assy			Closed
Project progress work # 3222: [Installation&On-site support]			New
Project progress work # 3223: [Installation&On-site support] Wiring and Installation EE			New

Project progress work # 3224: [Installation&On-site support] Wiring and Installation ME	New
Project progress work # 3225: [Installation&On-site support] Boring machine	New
Project progress work # 3226: [Installation&On-site support] Bracket Welding machine	New
Project progress work # 3227: [Installation&On-site support] Welding No.1 Machine	New
Project progress work # 3228: [Installation&On-site support] Welding No.2 Machine	New
Project progress work # 3229: [Installation&On-site support] 500D Welding machine	New
Project progress work # 3230: [Installation&On-site support] Pump assy machine	New
Project progress work # 3231: [Installation &On-site support] Tube Assy machine	New
Project progress work # 3232: [Installation&On-site support] Leak test machine	New
Project progress work # 3233: [Installation&On-site support] Guage Check machine	New
Project progress work # 3234: [Installation&On-siite support] Insulator Assy machine	New
Project progress work # 3235: [Installation&On-site support] Final Inspection machine	New
Project progress work # 3236: [Installation&On-site support] Software master PLC System...	New
Project progress work # 3237: [Installation&On-site support] Software Installation	New
Project progress work # 3238: [Installation&On-site support] DB Set up and modification	New
Project progress work # 3239: [Installation&On-site support] Windows application instal...	New
Project progress work # 3240: [Installation&On-site support] Web application installation	New
Project progress work # 3241: [Installation&On-site support] Data validation	New
Project progress work # 3242: [Installation&On-site support] PLC Validation check	New
Project progress work # 3243: [Installation&On-site support] Windows application valida...	New
Project progress work # 3244: [Installation&On-site support] Web application validation...	New
Project progress work # 3245: [Installation&On-site support] Teaching for UT/User Testi...	New

History

#1 - 11 Dec 2025 15:32 - Siriwilai Chaiwattanaphon

- File  Gantt chart  Project schedule Traceability system WA640 for FTS_R1.pdf added

Files

 Gantt chart  Project schedule Traceability system WA640 for FTS_R1.pdf	1.388 KB	11 Dec 2025	Siriwilai Chaiwattanaphon
--	----------	-------------	---------------------------