

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #2808

Parent project # 2807 (In Progress): [PJ250079] Traceability system for WA640

[Requirement definition]

03 Nov 2025 11:43 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	07 Nov 2025
Priority:	Normal	Due date:	07 Nov 2025
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 11 Dec 2025 14:22 - Siriwilai Chaiwattanaphon

- Due date set to 07 Nov 2025
- Assignee set to Nattapol Poeam
- Start date set to 07 Nov 2025