

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Parent project #2812

[PJ250089] Traceability system for Welding 740

03 Nov 2025 11:51 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Ryo Nozaki	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 2813: [Requirement definition]			New
Project progress work # 2814: [Internal Design]			New
Project progress work # 2815: [Coding]			New
Project progress work # 2816: [Installation&On-site support]			New

History

#1 - 08 Dec 2025 11:54 - Siriwilai Chaiwattanaphon

- Subject changed from [PJ250079] Traceability system for Welding 740 to [PJ250089] Traceability system for Welding 740