

Tomas Tech Co.,Ltd. - Project progress work #283

Parent project # 533 (New): [PJ*****]General and administrative expenses

THAI NISHIMATSU CONSTRUCTION CO.,LTD meeting and PR i-Reporter

06 Dec 2023 16:46 - Ryo Nozaki

Status:	Closed	Start date:	06 Dec 2023
Priority:	Normal	Due date:	31 Dec 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 06 Dec 2023 16:46 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 17:23 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533