

DAIFUKU (THAILAND) LTD. - Parent project #2868

[PJ250080] Camera system modification for Thailand Add Alarm monitor

07 Nov 2025 15:21 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
<b>Description</b> 1. Software + Installation 1.1 Camera system for Thailand modification software and installation software [5 Day] Camera system error check 1.2 On-site installation 1 person day [4 Day] 1.3 Transportation expenses 1 person day [4 time] 1.4 Wiring costs *Work is scheduled for weekdays between 8:00 and 18:00 [2 job]			
<b>Subtasks:</b> Project progress work # 2869: [Requirement difinition]In Progress Project progress work # 2870: [Internal Design]In Progress Project progress work # 2871: [Coding]In Progress Project progress work # 2872: [Installation&On-site support]In Progress			