

SIAM NITORI Co., Ltd. - Parent project #2873

[PJ250081] Production planning software Asprova phase02

07 Nov 2025 15:47 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Yuki Osawa	Spent time:	0.00 hour
Description			
1.Software			
1.1 Subscription Model Asprova MS10,000 tasks + Order option			
1.2 Subscription Model Asprova Solver			
1.3 Subscription Model Asprova MES			
-Inspected the site, confirmed work details, and confirmed document contents.			
Subtasks:			
Project progress work # 2874: [Requirement definition]			New
Project progress work # 2875: [Internal Design]			New
Project progress work # 2876: [Coding]			New
Project progress work # 2877: [Installation&On-site support]			New