

Tomas Tech Co.,Ltd. - Project progress work #292

Parent project # 533 (New): [PJ*****]General and administrative expenses

QHR Kodate meeting and disscuss about HR constract

11 Dec 2023 21:19 - Ryo Nozaki

Status:	Closed	Start date:	07 Dec 2023
Priority:	Normal	Due date:	07 Dec 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	07 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 11 Dec 2023 21:20 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100
- Finish date set to 07 Dec 2023

#2 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533