

Isuzu Engine Manufacturing Co.,(Thailand) Ltd. - Parent project #2995

[PJ250086] Replace new handheld for MC25,26 OP100

20 Nov 2025 09:30 - Siriwilai Chaiwattanaphon


Status:	In Progress	Start date:	24 Oct 2025
Priority:	Normal	Due date:	23 Feb 2026
Assignee:	Anek Sanohkham	Spent time:	0.00 hour
Description			
1. Software Customization design & Development Handy terminal Application (Android) Modify handy terminal MC25,26 OP100, Server interface software			
2. Installation Software Installation & Teaching & Testing.			
Subtasks:			
Project progress work # 3002: [Requirement definition]			New
Project progress work # 3003: [Internal Design]			New
Project progress work # 3004: [Coding]			New
Project progress work # 3005: [Installation&On-site support]			New

History

#1 - 25 Nov 2025 11:48 - Siriwilai Chaiwattanaphon

- Subject changed from [PJ250087] Replace new handheld for MC25,26 OP100 to [PJ250086] Replace new handheld for MC25,26 OP100
- Assignee set to Anek Sanohkham
- Start date set to 25 Nov 2025

#2 - 26 Nov 2025 11:59 - Siriwilai Chaiwattanaphon

- File  Project schedule for Customer\_PJ250086\_Isuzu\_R0.xlsx added

Files

 Project schedule for Customer_PJ250086_Isuzu_R0.xlsx	59.4 KB	26 Nov 2025	Siriwilai Chaiwattanaphon
---	---------	-------------	---------------------------