

SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Project progress work #3048

Parent project # 2994 (Closed): [PJ250085] Change monitor display content development fee

[Installation&On-site support] Software installation

01 Dec 2025 11:52 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	10 Dec 2025
Priority:	Normal	Due date:	10 Dec 2025
Assignee:	Phongphan Suwanteamee	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 01 Dec 2025 11:52 - Siriwilai Chaiwattanaphon

- Subject changed from [Installation&On-site support] to [Installation&On-site support] Software installation

#2 - 08 Dec 2025 11:25 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#3 - 08 Dec 2025 11:27 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed