

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #306

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Meeting Kick off IOT bekido and OA monitoring #2

14 Dec 2023 11:43 - Santi Srichankaew

Status:	Closed	Start date:	13 Dec 2023
Priority:	Normal	Due date:	13 Dec 2023
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	13 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Calculator Bekido Calculator OEE. HMI Template display			

History

#1 - 14 Dec 2023 11:50 - Santi Srichankaew

- Status changed from New to Confirmation request
- Finish date set to 13 Dec 2023

Meeting Kick off IOT bekido and OA monitoring #2

#2 - 14 Dec 2023 22:07 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 18 Dec 2023 13:22 - Ryo Nozaki

- Project changed from JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. to 102

#4 - 22 Dec 2023 09:12 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549