

ADVICS Manufacturing(Thailand)Co.,Ltd. - Project progress work #307

Installation FTP On server data from PLC Bekido

14 Dec 2023 11:48 - Santi Srichankaew

Status:	Closed	Start date:	13 Dec 2023
Priority:	Normal	Due date:	13 Dec 2023
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	13 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Intatall program firezila FTP			
Addtition function FTP transfer to FTP Server			
Test system			
Debug data not send to FTP Server			
Test commission			

History

#1 - 14 Dec 2023 11:51 - Santi Srichankaew

- Status changed from New to Confirmation request
- Finish date set to 13 Dec 2023

Installation FTP On server data from PLC Bekido

#2 - 14 Dec 2023 22:07 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 22 Dec 2023 09:12 - Ryo Nozaki

- Status changed from Close request to Closed