

A.N.I. LOGISTICS, LTD. - Project progress work #3101

Parent project # 1022 (In Progress): [PJ250028] IKD Management System for A.N.I.

[Coding] Web Development

04 Dec 2025 16:05 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	26 Jun 2025
Priority:	Normal	Due date:	05 Dec 2025
Assignee:		% Done:	98%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 3102: [Coding] Setting - Manage Menus			Closed
Project progress work # 3103: [Coding] Location Master			Closed
Project progress work # 3104: [Coding] Calendar Master			Closed
Project progress work # 3105: [Coding] Line Master			Closed
Project progress work # 3106: [Coding] Department Master			Closed
Project progress work # 3107: [Coding] Packing Standard			Closed
Project progress work # 3108: [Coding] User Master			Closed
Project progress work # 3109: [Coding] User Credential Master			Closed
Project progress work # 3110: [Coding] Warehouse Master			Closed
Project progress work # 3111: [Coding] Rack Master			Closed
Project progress work # 3112: [Coding] Pending Reason Master			Closed
Project progress work # 3113: [Coding] Q.Point Check Master			Closed
Project progress work # 3114: [Coding] Item Master			Closed
Project progress work # 3115: [Coding] Import Transaction/Mnf Raw Data AS400			Closed
Project progress work # 3116: [Coding] Import Transaction/Mnf Received Email			Closed
Project progress work # 3117: [Coding] Import Transaction/Product Plan Priority			Closed
Project progress work # 3118: [Coding] Import Transaction/ Rotation Parts Order Transfer			Closed
Project progress work # 3119: [Coding] Import Transaction/ Plan Weekly			Closed
Project progress work # 3120: [Coding] Import Transaction/ Part List			Closed
Project progress work # 3121: [Coding] Import Transaction/ Match Lot and Special			Closed
Project progress work # 3122: [Coding] Inbound/Inbound Inquiry Report			Closed
Project progress work # 3123: [Coding] Outbound/Outbound Inquiry Report			Closed
Project progress work # 3124: [Coding] Menu Stock Management/stock maintenance			Closed
Project progress work # 3125: [Coding] Menu Stock Management/stocktaking			Closed
Project progress work # 3126: [Coding] Menu Stock Management/stock inquiry report			Closed
Project progress work # 3127: [Coding] Schedule/Receive Container			Closed
Project progress work # 3128: [Coding] Schedule/Production			Closed
Project progress work # 3129: [Coding] Schedule/Robbing Parts/Return			Closed
Project progress work # 3130: [Coding] Schedule/Case Transfer			Closed
Project progress work # 3131: [Coding] Schedule/Special Parts			Closed
Project progress work # 3132: [Coding] Export NET file			Closed
Project progress work # 3133: [Coding] Export ANI weekly plan			Closed
Project progress work # 3134: [Coding] Reprint Exporter content label			Closed
Project progress work # 3135: [Coding] Reprint Case mark document			New
Project progress work # 3136: [Coding] Shipping Note			Closed
Project progress work # 3137: [Coding] Setting list			Closed

Project progress work # 3138: [Coding] Trouble Report	New
Project progress work # 3139: [Coding] Picking List	Closed
Project progress work # 3140: [Coding] Dashboard	Closed