IIDA SEIMITSU (THAILAND) CO., LTD. - Sales support #313

IIDA wring quote for customer from SND

18 Dec 2023 09:12 - Ryo Nozaki

Status: Start date: Closed 18 Dec 2023 **Priority:** Normal Due date: 22 Dec 2023 Assignee: Nattapol Poeam % Done: 100% **Estimated time:** 1.00 hour Category: Target version: Spent time: 5.00 hours Finish date: **Description**

History

#1 - 24 Dec 2023 15:05 - Nattapol Poeam

- File BOQ_Machine Operation Monitoring System_R1.pdf added
- Status changed from New to In Progress

Quote from SND for IIDA

#2 - 01 May 2024 14:53 - Ryo Nozaki

- Status changed from In Progress to Closed
- % Done changed from 0 to 100

Files

BOQ_Machine Operation Monitoring System_R1.pdf 155 KB 24 Dec 2023 Nattapol Poeam

20 Dec 2025 1/1