

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Sales support #316

Flow mater and pressure add PLC of Omron and modification HDMI

18 Dec 2023 09:37 - Ryo Nozaki

Status:	Closed	Start date:	18 Dec 2023
Priority:	Normal	Due date:	19 Dec 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	0.00 hour
Finish date:			
Description			
Modification program and training omoron PLC			

History

#1 - 01 May 2024 14:52 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100