

SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Project progress work #317

Greeting meeting with Mr.Nakashima

18 Dec 2023 13:14 - Ryo Nozaki

Status:	Closed	Start date:	14 Dec 2023
Priority:	Normal	Due date:	14 Dec 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	14 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 18 Dec 2023 13:14 - Ryo Nozaki

- Finish date set to 14 Dec 2023

#2 - 18 Dec 2023 13:14 - Ryo Nozaki

- Status changed from New to Closed