

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #3185

Parent project # 2807 (In Progress): [PJ250079] Traceability system for WA640

Project progress work # 2810 (New): [Coding] Master PLC

[Coding] Development

11 Dec 2025 13:09 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	01 Dec 2025
Priority:	Normal	Due date:	20 Dec 2025
Assignee:	Sermsak Prowee	% Done:	0%
Category:		Estimated time:	120.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Other OS
Description			

History

- #1 - 11 Dec 2025 13:11 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Development to [Coding] Master PLC Development
- #2 - 11 Dec 2025 13:55 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Master PLC Development to [Coding] Development