

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #3209

Parent project # 2807 (In Progress): [PJ250079] Traceability system for WA640

Project progress work # 3207 (New): [Coding] Electrical

[Coding] Drawing Design

11 Dec 2025 14:25 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	11 Nov 2025
Priority:	Normal	Due date:	14 Nov 2025
Assignee:	Taweesak Suriyon	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	14 Nov 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 11 Dec 2025 14:26 - Siriwilai Chaiwattanaphon

- Due date changed from 11 Nov 2025 to 14 Nov 2025
- Estimated time changed from 8.00 h to 24.00 h
- Finish date changed from 11 Nov 2025 to 14 Nov 2025

#2 - 11 Dec 2025 14:33 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] Drawing Drsign to [Coding] Drawing Design
- Status changed from New to Closed