

Asian Stanley. International Limited - Project progress work #325

Parent project # 560 (Closed): [PJ230033]Label printing system concept1

Test the report

19 Dec 2023 16:48 - Soraya Norasing

Status:	Closed	Start date:	19 Dec 2023
Priority:	Normal	Due date:	19 Dec 2023
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	6.00 hours
Finish date:	21 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Verify the accuracy of the report data. (The data cutoff time is based on the work shift at 8 a.m.)			

History

#1 - 19 Dec 2023 16:56 - Soraya Norasing

- Status changed from New to In Progress
- % Done changed from 0 to 90
- online meeting with customer for verify the accuracy of the report data.
- After checking, report1 is correct. But Tapping report found incorrect information.
- [issue]
- 1. The date doesn't match the shift.
- 2. Changed to summary only Taping label type.
- meeting with k.ball
- test report with k.ball
- Install the program for the customer's server.
- Wait for the customer to test and feedback.

#2 - 22 Dec 2023 16:06 - Soraya Norasing

- % Done changed from 90 to 100
- Finish date set to 21 Dec 2023

#3 - 22 Dec 2023 19:07 - Soraya Norasing

- File Label System v.1.0.11.zip added
- Status changed from In Progress to Confirmation request

#4 - 28 Dec 2023 10:12 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

#6 - 04 May 2024 16:22 - Ryo Nozaki

- Project changed from 30 to Asian Stanley. International Limited
- Parent task set to #560

Files

Label System v.1.0.11.zip	1.37 MB	22 Dec 2023	Soraya Norasing
---------------------------	---------	-------------	-----------------