

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #328

Parent project # 562 (Closed): [PJ230058]IoT data collection box for JATH

Crate IoT data collection box for JATH

19 Dec 2023 21:46 - Ryo Nozaki

Status:	Closed	Start date:	19 Dec 2023
Priority:	Normal	Due date:	29 Dec 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	20.00 hours
Finish date:	25 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 25 Dec 2023 21:22 - Nattapol Poeam

- File Estimate cost of Data collection for JATH_R1.xlsx added
- File 20231225_ Data collection for JATH_R1.pdf added
- File 20231225_ Data collection for JATH_R1.pptx added
- Status changed from New to In Progress
- % Done changed from 0 to 60

Estimate cost and concept design

#2 - 30 Jan 2024 20:48 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- % Done changed from 60 to 100
- Finish date set to 25 Dec 2023

#3 - 30 Jan 2024 21:35 - Nattapol Poeam

- File S__22257678_0.jpg added
- File S__22257680_0.jpg added
- File S__22257681_0.jpg added
- File S__22257682_0.jpg added

#4 - 07 Feb 2024 22:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 21 Feb 2024 19:14 - Ryo Nozaki

- Status changed from Close request to Closed

#6 - 04 May 2024 16:37 - Ryo Nozaki

- Project changed from 116 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #562

Files

Estimate cost of Data collection for JATH_R1.xlsx	28.5 KB	25 Dec 2023	Nattapol Poeam
20231225_ Data collection for JATH_R1.pdf	1.32 MB	25 Dec 2023	Nattapol Poeam
20231225_ Data collection for JATH_R1.pptx	4.76 MB	25 Dec 2023	Nattapol Poeam
S__22257678_0.jpg	345 KB	30 Jan 2024	Nattapol Poeam

S__22257680_0.jpg	356 KB	30 Jan 2024	Nattapol Poeam
S__22257682_0.jpg	427 KB	30 Jan 2024	Nattapol Poeam
S__22257681_0.jpg	442 KB	30 Jan 2024	Nattapol Poeam