

Isuzu Engine Manufacturing Co.,(Thailand) Ltd. - Project progress work #330

Parent project # 561 (Closed): [PJ230029]IEMT Check traceability line at 5C camera change MC30

MC30OP80 program modification and installtation at IEMT

22 Dec 2023 08:36 - Ryo Nozaki

Status:	Closed	Start date:	22 Dec 2023
Priority:	Normal	Due date:	15 Mar 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	28 Jan 2024	DB skills:	
Programming skills:		OS skills:	
Description			
MC30OP80 program modification and create document for k.Boonyarit			

History

- #1 - 02 Mar 2024 12:31 - Nattapol Poeam
 - Status changed from New to Confirmation request
 - % Done changed from 0 to 100
 - Finish date set to 28 Jan 2024
- #2 - 29 Mar 2024 15:48 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #3 - 30 Mar 2024 15:39 - Ryo Nozaki
 - Status changed from Close request to Closed
- #4 - 04 May 2024 16:32 - Ryo Nozaki
 - Project changed from 19 to Isuzu Engine Manufacturing Co.,(Thailand) Ltd.
 - Parent task set to #561