

ShinDengen Thailand Co.,Ltd - Project progress work #3302

Parent project # 3015 (In Progress): [PJ250090] Operation monitoring system for ShinDengen Customization fee

[Requirement definition]

19 Dec 2025 08:54 - Siriwilai Chaiwattanaphon

<b>Status:</b>	Closed	<b>Start date:</b>	27 Oct 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	14 Dec 2025
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 3306: [Requirement definition] Kick-off meeting after PO			Closed
Project progress work # 3307: [Requirement definition] Requirements confirmation			Closed
Project progress work # 3308: [Requirement definition] Data organization/confirmation			Closed

History

#1 - 19 Dec 2025 09:07 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed