

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #332

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Price compare from supplier & Design drawing

23 Dec 2023 11:00 - Suchin Viyasing

Status:	Closed	Start date:	23 Dec 2023
Priority:	Normal	Due date:	23 Dec 2023
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	26 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Supplier			
- Automationcad			
- JW Tech			
- Netta			
- SirichaiElectric			

History

- #1 - 23 Dec 2023 11:38 - Suchin Viyasing
 - Subject changed from Price compare from supplier to Price compare from supplier & Design drawing
- #2 - 23 Dec 2023 16:37 - Suchin Viyasing
 - % Done changed from 0 to 80
- #3 - 27 Dec 2023 16:40 - Suchin Viyasing
 - Status changed from New to Confirmation request
 - % Done changed from 80 to 100
 - Finish date set to 26 Dec 2023
- #4 - 28 Dec 2023 10:12 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #5 - 08 Jan 2024 17:53 - Ryo Nozaki
 - Status changed from Close request to Closed
- #6 - 04 May 2024 16:36 - Ryo Nozaki
 - Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
 - Parent task set to #549