

AH BRAKE (THAILAND) CO., LTD. - Parent project #3341

[PJ250103] MOC packing system for AHT modification fee Convert to picking list

19 Dec 2025 10:49 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 3342: [Requirement definition]			New
Project progress work # 3343: [Internal Design]			New
Project progress work # 3344: [Coding]			New
Project progress work # 3345: [Installation&On-site support]			New