

Unimicron(Thailand)Co.,Ltd. - Parent project #3347

[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase02

19 Dec 2025 11:45 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	19 Dec 2025
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			

History

#1 - 19 Dec 2025 13:31 - Siriwilai Chaiwattanaphon

- 1. Software
  - 1.1 Software development fee 1 job
- 2. Internal Installation
  - 2.1 Drawing design 1 job
  - 2.2 Assembly 1 job
  - 2.3 Wiring 1 job
- 3. Installation
  - 3.1 Program installation 1 job
  - 3.2 Program I/O Check and data machine collection 1 job
  - 3
  - .3 Program test 1 job
  - 3.4 Program commissioning 1 job

Note)

Program modification costs to equipment manufacturers are not included.

Wiring and power supply costs are not included.

PLC and Sensor not included

Phase01: 300 pieces, Phase02: 500 pieces

Phase 01: 300 installations in 6-7 months

Phase 02: 500 installations in 2-3 months