

A.N.I. LOGISTICS, LTD. - Project progress work #3349

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06

Project progress work # 1067 (New): [Installation&On-site support]

[Installation&On-site support] UAT/Fix Issue/Go live

22 Dec 2025 16:10 - Siriwilai Chaiwattanaphon

Status:	Confirmation request	Start date:	15 Dec 2025
Priority:	Normal	Due date:	27 Dec 2025
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	72.00 hours
Finish date:	26 Dec 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 22 Dec 2025 16:10 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#2 - 22 Dec 2025 18:02 - Priroj Neamjarn

- % Done changed from 20 to 50

today  
UAT Test Weight Scale on site  
tomorrow  
Fix issue

#3 - 23 Dec 2025 16:56 - Priroj Neamjarn

- % Done changed from 50 to 80

today  
-fix issue weight scale process  
tomorrow  
-Install update apk on site

#4 - 24 Dec 2025 17:28 - Priroj Neamjarn

- % Done changed from 80 to 90

today  
-UAT Test Weight scale process  
tomorrow  
-UAT Test Weight scale process

#5 - 26 Dec 2025 18:36 - Priroj Neamjarn

- Status changed from In Progress to Confirmation request  
- % Done changed from 90 to 100  
- Finish date set to 26 Dec 2025

today  
-UAT Test Weight scale process