

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #3394

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

[Requirement definition]

26 Dec 2025 15:20 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	05 Jan 2026
Priority:	Normal	Due date:	18 Jan 2026
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 26 Dec 2025 15:22 - Siriwilai Chaiwattanaphon

- Tracker changed from Parent project to Project progress work
- Status changed from In Progress to New
- % Done set to 0
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

#2 - 07 Jan 2026 11:53 - Siriwilai Chaiwattanaphon

- Due date changed from 07 Jan 2026 to 18 Jan 2026
- Estimated time set to 80.00 h

#3 - 17 Jan 2026 13:48 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100