

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #3395

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

[Internal Design]

26 Dec 2025 15:21 - Siriwilai Chaiwattanaphon

<b>Status:</b>	New	<b>Start date:</b>	12 Jan 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	25 Jan 2026
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 4363: [Internal Design] Software System Design			New
Project progress work # 4364: [Internal Design] Hardware System Design			New
Project progress work # 4365: [Internal Design] Hardware Drawing Design			New

History

#1 - 07 Jan 2026 11:54 - Siriwilai Chaiwattanaphon

- Due date set to 25 Jan 2026
- Start date set to 19 Jan 2026
- Estimated time set to 40.00 h