

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #3396

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

[Coding]

26 Dec 2025 15:21 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Jan 2026
Priority:	Normal	Due date:	08 Mar 2026
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 4366: [Coding] Software development			New
Project progress work # 4367: [Coding] Software test			New
Project progress work # 4368: [Coding] Modify Pallet			New
Project progress work # 4369: [Coding] Keyence Equipment			New
Project progress work # 4370: [Coding] Hardware procurement			New
Project progress work # 4371: [Coding] Hardware pre-shipment confirmation			New
Project progress work # 4372: [Coding] Hardware Assembly			New