

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #3397

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

[Installation&On-site support]

26 Dec 2025 15:21 - Siriwilai Chaiwattanaphon

<b>Status:</b>	New	<b>Start date:</b>	09 Mar 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	26 Apr 2026
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 4373: [Installation&On-site support] Hardware installation and ...			New
Project progress work # 4374: [Installation&On-site support] Modification software machine			New
Project progress work # 4375: [Installation&On-site support] Software installation			New
Project progress work # 4376: [Installation&On-site support] Validation data			New
Project progress work # 4377: [Installation&On-site support] Link gate Test with Server...			New
Project progress work # 4378: [Installation&On-site support] Teaching for UT			New
Project progress work # 4379: [Installation&On-site support] User Testing & Trial			New
Project progress work # 4380: [Installation&Onsite support] Supports user feedback			New
Project progress work # 4381: [Installation&On-site support] Teaching for Go live			New
Project progress work # 4382: [Installation&On-site support] Go live			New