

NIPPN (THAILAND) CO., LTD. - Parent project #3399

[PJ250110] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd.

27 Dec 2025 13:23 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	06 Jan 2026
Priority:	Normal	Due date:	09 Jan 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Installation Infrastructure cost & Configuration Access point and Switch			
Subtasks:			
Project progress work # 4357: [Requirement definition]			New
Project progress work # 4358: [Internal Design]			New
Project progress work # 4359: [Coding]			New
Project progress work # 4360: [Installation&On-site support]			New
Project progress work # 4466: [Installation&On-site support] Wiring LAN Cable and confi...			New

History

- #1 - 06 Jan 2026 14:22 - Siriwilai Chaiwattanaphon
- Subject changed from [PJ2501XX] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd. to [PJ250110] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd.
 - Assignee set to Nattapol Poeam