

Thai Honda Manufacturing Co., Ltd - Project progress work #340

Thai honda meeting

24 Dec 2023 15:37 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	19 Dec 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	19 Dec 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	3.00 hours
<b>Finish date:</b>	19 Dec 2023	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
Thai honda meeting about presentation IoT system			

History

#1 - 24 Dec 2023 15:37 - Nattapol Poeam

- Status changed from New to Confirmation request
- Finish date set to 19 Dec 2023

#2 - 26 Dec 2023 08:35 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to Thai Honda Manufacturing Co., Ltd

#3 - 28 Dec 2023 10:12 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed