

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #341

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Price compare from supplier & Design drawing

25 Dec 2023 15:18 - Suchin Viyasing

Status:	Closed	Start date:	25 Dec 2023
Priority:	Normal	Due date:	26 Dec 2023
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	26 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Price compare from supplier & Design drawing			

History

#1 - 26 Dec 2023 16:46 - Suchin Viyasing

- File Etimate Cost JTEKT.xlsx added
- Status changed from New to Confirmation request
- % Done changed from 80 to 100
- Finish date set to 26 Dec 2023

#2 - 28 Dec 2023 10:12 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

#4 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549

Files

Etimate Cost JTEKT.xlsx	17.7 KB	26 Dec 2023	Suchin Viyasing
-------------------------	---------	-------------	-----------------