

ADVICS Manufacturing(Thailand)Co.,Ltd. - Problem-Bug #343

Add new model of Packing process

26 Dec 2023 19:44 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	26 Dec 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	26 Dec 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	8.00 hours
<b>Finish date:</b>	26 Dec 2023	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
Addition new model of Packing process complete			

History

#1 - 26 Dec 2023 19:46 - Nattapol Poeam

- File Traceability\_packing\_R6(20231226).rar added
- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 26 Dec 2023

#2 - 26 Dec 2023 19:47 - Nattapol Poeam

- File ADVICS Device List\_Traceability packing system\_R4.xlsx added

#3 - 28 Dec 2023 10:12 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Traceability_packing_R6(20231226).rar	327 KB	26 Dec 2023	Nattapol Poeam
ADVICS Device List_Traceability packing system_R4.xlsx	1.26 MB	26 Dec 2023	Nattapol Poeam