

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #345

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Design ,Install & Wiring in control box

04 Jan 2024 09:56 - Suchin Viyasing

| | | | |
|----------------------------|-----------------|------------------------|-------------|
| Status: | Closed | Start date: | 03 Jan 2024 |
| Priority: | Normal | Due date: | 16 Jan 2024 |
| Assignee: | Suchin Viyasing | % Done: | 100% |
| Category: | | Estimated time: | 64.00 hours |
| Target version: | | Spent time: | 64.00 hours |
| Finish date: | 30 Jan 2024 | DB skills: | |
| Programming skills: | | OS skills: | |
| Description | | | |
| Install Equipment | | | |
| Wiring in control box | | | |

History

- #1 - 04 Jan 2024 15:39 - Suchin Viyasing
 - Due date changed from 18 Jan 2024 to 16 Jan 2024
 - Start date changed from 04 Jan 2024 to 03 Jan 2024
 - Estimated time changed from 112.00 h to 64.00 h
- #2 - 10 Jan 2024 16:41 - Suchin Viyasing
 - % Done changed from 0 to 30
- #3 - 12 Jan 2024 17:05 - Suchin Viyasing
 - % Done changed from 30 to 50
- #4 - 17 Jan 2024 08:01 - Suchin Viyasing
 - Status changed from New to In Progress
 - % Done changed from 50 to 60
- #5 - 30 Jan 2024 16:45 - Suchin Viyasing
 - Status changed from In Progress to Confirmation request
 - % Done changed from 60 to 100
 - Finish date set to 30 Jan 2024
- #6 - 30 Jan 2024 16:46 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #7 - 30 Jan 2024 20:55 - Ryo Nozaki
 - Status changed from Close request to Closed
- #8 - 04 May 2024 16:36 - Ryo Nozaki
 - Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
 - Parent task set to #549