

A.N.I. LOGISTICS, LTD. - Project progress work #350

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

Meeting with ANI and discuss spec of phase03

05 Jan 2024 16:35 - Ryo Nozaki

Status:	Closed	Start date:	05 Jan 2024
Priority:	Normal	Due date:	
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 05 Jan 2024 16:36 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 15:11 - Ryo Nozaki

- Project changed from 89 to A.N.I. LOGISTICS, LTD.

- Parent task set to #530