

Tomas Tech Co.,Ltd. - Project progress work #351

Parent project # 533 (New): [PJ*****]General and administrative expenses

Ricoh Thailand meeting

05 Jan 2024 16:41 - Ryo Nozaki

Status:	Closed	Start date:	05 Jan 2024
Priority:	Normal	Due date:	
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 05 Jan 2024 16:42 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533