# Tomas Tech Co.,Ltd. - Sales support #358

Parent project # 533 (New): [PJ\*\*\*\*\*\*]General and administrative expenses

## Ricoh Thailand meeting with Shimmizu

10 Jan 2024 08:09 - Ryo Nozaki

Status:	Closed	Start date:	08 Jan 2024
Priority:	Normal	Due date:	08 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:			
Description			

#### History

### #1 - 10 Jan 2024 08:11 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100

#### #2 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533

20 Dec 2025 1/1