

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #370

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Install equipment & wiring in the control box 14 set.

18 Jan 2024 10:29 - Suchin Viyasing

Status:	Closed	Start date:	17 Jan 2024
Priority:	Normal	Due date:	26 Jan 2024
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	64.00 hours
Target version:		Spent time:	76.00 hours
Finish date:	30 Jan 2024	DB skills:	
Programming skills:		OS skills:	
Description			
1.Install equipment 14 set.			
2.Wiring in the control box 14 set.			

History

#1 - 18 Jan 2024 17:03 - Suchin Viyasing

- Status changed from New to In Progress
- % Done changed from 0 to 60

#2 - 30 Jan 2024 16:50 - Suchin Viyasing

- Status changed from In Progress to Confirmation request
- % Done changed from 60 to 100
- Finish date set to 30 Jan 2024

#3 - 07 Feb 2024 22:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 21 Feb 2024 19:14 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549