

Tomas Tech Co.,Ltd. - Sales support #392

Parent project # 533 (New): [PJ*****]General and administrative expenses

Meeting at 25th Jan

29 Jan 2024 20:59 - Ryo Nozaki

Status:	Closed	Start date:	29 Jan 2024
Priority:	Normal	Due date:	29 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Finish date:			
Description			
YAMATO ELECTRIC (THAILAND) CO.,LTD. meeting about Lock system at Ayuttaya Topre (Thailand) Co., Ltd. meeting at Topre			

History

#1 - 29 Jan 2024 21:00 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533