# MURATA(THAILAND)CO.,LTD. - Sales support #40

# Install PTL System at OfficeMate Suvinthawong

07 Oct 2023 16:39 - Atchai Konthong

Status: Closed Start date: 07 Oct 2023 **Priority:** Normal Due date: 08 Dec 2023 Assignee: Nattapol Poeam % Done: 100% Category: **Estimated time:** 80.00 hours Target version: Spent time: 1.00 hour Finish date:

# **Description**

Customer need to install PTL 600 set

### History

### #1 - 09 Oct 2023 08:38 - Ryo Nozaki

- Project changed from 3 to 42

### #2 - 10 Oct 2023 23:26 - Atchai Konthong

- File BOQ\_ OFM PTL Improvement ( Warehouse Suwinthawong ).pdf added
- Status changed from New to In Progress
- % Done changed from 0 to 10

Get Quote from SND team

### #3 - 11 Oct 2023 13:08 - Ryo Nozaki

- Tracker changed from Project progress work to Sales support

#### #4 - 18 Oct 2023 08:23 - Atchai Konthong

- File BOQ\_ OFM PTL Improvement ( Warehouse Suwinthawong ) Rev.1 (1).pdf added
- Project changed from 42 to MURATA(THAILAND)CO.,LTD.

Wait SND team sent new Quotation for add price HUB and rack

# #5 - 18 Oct 2023 21:04 - Ryo Nozaki

- Status changed from In Progress to New
- Assignee deleted (Atchai Konthong)

# #6 - 18 Oct 2023 21:06 - Ryo Nozaki

- Status changed from New to In Progress

## #7 - 18 Oct 2023 21:07 - Ryo Nozaki

- Assignee set to Nattapol Poeam

### #8 - 19 Oct 2023 21:49 - Nattapol Poeam

- File BOQ\_ OFM PTL Improvement ( Warehouse Suwinthawong ) Rev.2.pdf added

Quotation from SND Rev.2

## #9 - 01 May 2024 15:25 - Ryo Nozaki

- Status changed from In Progress to Closed
- % Done changed from 10 to 100

### Files

20 Dec 2025 1/2

20230831 OFM for AIOI.pdf	766 KB	07 Oct 2023	Atchai Konthong
BOQ_ OFM PTL Improvement ( Warehouse Suwinthawong ).pdf	254 KB	10 Oct 2023	Atchai Konthong
BOQ_ OFM PTL Improvement ( Warehouse Suwinthawong ) Rev.1 (1	).2>488 KB	18 Oct 2023	Atchai Konthong
BOQ_ OFM PTL Improvement ( Warehouse Suwinthawong ) Rev.2.pd	lf250 KB	19 Oct 2023	Nattapol Poeam

20 Dec 2025 2/2