

Isuzu Engine Manufacturing Co.,(Thailand) Ltd. - Project progress work #402

Parent project # 556 (Closed): [PJ230064]IEMT MC30 OP80 modification trs system

Modification program for record S/N to CF-Card

30 Jan 2024 21:00 - Nattapol Poeam

Status:	Closed	Start date:	20 Jan 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	33.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	PLC/Omron	OS skills:	Not using
Description			
[Task]			
- Add program for record data to cf-card			
- Config camera SRX-300			

History

#1 - 14 Feb 2024 22:31 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 14 Feb 2024 22:33 - Nattapol Poeam

[To day]

- Backup data from CF-Card to check Error

[Next action]

- Report to K.Papol about result form file record

#3 - 01 May 2024 17:00 - Ryo Nozaki

- Due date changed from 21 Jan 2024 to 31 May 2024

#4 - 04 May 2024 16:35 - Ryo Nozaki

- Project changed from 127 to Isuzu Engine Manufacturing Co.,(Thailand) Ltd.

- Parent task set to #556

#5 - 25 Jul 2024 12:38 - Nattapol Poeam

- Status changed from In Progress to Confirmation request

- Finish date set to 31 May 2024

- Programming skills PLC/Omron added

- DB skills Not using added

- OS skills Not using added

#6 - 25 Jul 2024 19:18 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 01 Aug 2024 23:47 - Ryo Nozaki

- Status changed from Close request to Closed

Files

240120_Report installation and addition program MC30OP80.pdf	1.12 MB	30 Jan 2024	Nattapol Poeam
--	---------	-------------	----------------